

---

**Notice regarding Instructed Additional Works**

---

Dear Neighbour,

**Re: Re-sequenced Works**

We would like to inform you about the re-sequencing of on-site works due to new/additional instructed works.

We have been on target to complete the demolition works by the 20<sup>th</sup> November as previously advised but following the instruction of additional works all site activities have had to be re-sequenced. The programme resequencing meant certain areas of basement slab removal could not continue as planned and as such the completion date for all basement slab to be removed is 20<sup>th</sup> December 19.

It should be noted however, there is a section of basement slab that cannot be removed until UKPN's disconnection and reconnection into the new temporary substation have been carried out. This substation is on the Porchester Gardens elevation and feeds the local business and neighbouring residents. Once UKPN have completed their works and a clearance certificate is issued we can start demolition of this area. It will take 2-3 weeks for us to finish the demolition and breaking works in this area.

The planned date for UKPN to release this area is 8<sup>th</sup> December. If released on time we can complete the works before the 20<sup>th</sup> December but any delay from UKPN will mean this small area will continue in the new year.

Our Christmas shutdown starts 20<sup>th</sup> December and we do not return until 2<sup>nd</sup> January 2020.

**Paul Millar** on 07584 233922 email: paul.millar@erith.com

**Fiona Ireland** on 07407 813683 email: fiona.ireland@erith.com

Kind regards

Erith Contractors Ltd.